CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL)

SH 7 PEL
Public Notice for Professional Consultants

REGION: (HQ) ~ STATEWIDE
PUBLIC NOTICE PHASE 3 Week Ad March 10™ March 17", March 24, 2011

FIRST ADVERTISEMENT 03/10/2011
SHORT LIST PHASE
SUBMIT SOI/'WP *03/31/2011
SHORT LIST PANEL MEETING 04/19/2011
SHORT LIST APPROVAL (Chief Engineer) 04/22/2011
NOTIFICATION 04/25/2010
SELECTION PHASE
FINAL SELECTION PANEL MEETING (INTERVIEWS) *05/10/2011
CHIEF ENGINEER SELECTION/APPROVAL 05/13/2011
NOTIFICATION 0 5/16/2011
NEGOTIATION PHASE
SUBMIT FINANCIAL PACKAGE *05/27/2011
AUDIT REQUESTED *05/27/2011
AUDIT COMPLETED 06/08/2011
COST NEGOTIATION MEETING *06/10/2011
FINAL CONTRACT PHASE
CONTRACT APPROVAL/EXECUTION *06/30/ 2011- 7/10/2011

*Activities that involve consultant



